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Statement of Ongoing Contracts as of 10/20/04 11/ 02/ 04
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $10, 827,185 04/12/04 63%
06- 486004 OF FI REBAUGH FROM 0.4 KM SOUTH OF P.O BOX 994248 2510 S. EAST AVE. $8, 021, 756 04/ 26/ 04 850
AClI M 005 -(130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $2, 155,522 01/06/05 0
ACI M 005 -(130) AVENUE OVERCROSSI NG REDDI NG, CA 96099-4248 FRESNO, CA 93706
ASPHALT CONCRETE OVERLAY (559) 445- 5595
HA22
06- FRE- 33-42.0/49.5 I'N FRESNO COUNTY AT VARI OQUS LOCATI ONS GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $830, 011 04/23/04 100%
06- 493104 RESURFACE ASPHALT CONCRETE P. Q. BOX 50085 2510 S. EAST AVENUE, $685, 833 05/ 04/ 04 100%
SUI TE 400 $0 10/ 06/ 04 0
WATSONVI LLE, CA 95077-5085 FRESNO, CA 93706 10/ 08/ 04
(559) 445- 6388 COVPLETED
HMLA
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. WLSON, JIMF. $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 898,916 10/18/02 98%
ACST- P033- ( 058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 °
P- P033- (058) BRI DGE VI SALI A, CA 93291 VI SALAI, CA 93291
W DEN EXI STI NG H G-MAY (559) 651- 8315 OVER RUN
HA22
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARI QUSJ.S. BRAR HADDADI N, HAI DAR $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $102, 381 04/30/02 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,253 03/27/06 0
CLOVIS, CA 93611-9202 (559) 445- 6322
PLANT EST
HB32 SATI S
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI , MARK $6, 184,938 06/28/04 16%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. 0. BOX 87 2510 S. EAST AVE. $1,282,868 07/12/04 219
ACNH- P041- (097) UNDERCROSSI NG TO FRI ANT ROAD #400 $577,163 08/ 03/ 06 0
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHVWAY (559) 445-5595
HB4N
06- FRE-99-7.4/0 I'N FRESNO AND MADERA COUNTI ES AT CONTRACTO S CHEM CAL, | NC. M A. SHAEFFER $141, 156 10/ 06/ 04 0%
06- 492004 VARI OQUS LOCATI ONS 3130 DEPOT ROAD 505 "N' STREET $0 10/19/04 0%
RESURFACE BRI DGE DECKS FRESNO, CA 93721 $0 01/03/05 0

H\VB

HAYWARD, CA 94545

(559) 445- 5907
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06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI JOHANSON, T. CHRI'S $1,363,902 05/21/01 29%
06- 404104 CALI FORNI A AVENUE OVERCRCSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 168,287 06/ 05/ 01 84%
ACNH- P099- (418) NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $18,128 05/11/07 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445- 6727
HA25
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. JOHNSON, T. CHRI'S $877,547 06/17/03 32%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 505 N STREET $711, 645 06/27/03 80%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6,080 01/25/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32
06- FRE-99-/19 I'N TULARE AND FRESNO COUNTI ES AT DAYLEN, | NC. JOHNSON, T. CHRI S $408,259 02/13/03 53%
06- 349114 VARI OUS LOCATI ONS 2559 SOUTH EAST AVENUE 505 N STREET $369, 194 02/ 26/ 03 87%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $12,690 12/14/04 0
FRESNO, CA 93706 (559) 445- 6727
HA25
06- FRE- 168- 40. 4/ 46. 6 I'N FRESNO COUNTY I N AND AT SHAVER M J MENEFEE CONST | NC WOCDS, JOHN A $811, 024 05/13/04 100%
06- 479904 LAKE FROM 0.5 KM NORTH OF THE WEIGH P O BOX 700 1310 N CRYSTAL SUI TE $798,308 05/21/04 oo
STATION TO 0.1 KM NORTH OF ROAD TO 101 $0 09/13/04 0
CAMP EDI SON FOALER CA 93625 FRESNO, CA 93728 09/ 23/ 04
RESURFACE EXI STI NG PAVEMENT (559) 834- 4800 (559) 445- 6308 SUSPENDED
HA22
06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN I NC WOODS, JOHN A $96,384 12/19/02 50%
06- 478904 M LE SLOUGH BRI DGE 2559 SQUTH EAST AVE $72,799 12/27/02 98%
M TI GATI ON PLANTI NG AND | RRI GATI ON $1,331 03/29/06 °
FRESNO CA 93706 (559) 445- 6308
(559) 233- 3345
HA22
06- FRE- 180-56. 4/ 60. 1 I'N FRESNO COUNTY I N FRESNO FROM LEES PAVI NG I NC $1, 650,084 10/06/04 0%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $0 10/19/04 0%
ACST- P180- (051) 180 AND 168 SEPARATI ON $0 0
PHG- P180- ( 051) I NSTALL MEDI AN BARRI ER VI SALI A CA 93291

(559) 651- 1337
HB1
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06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR HADDADI N, HAI DAR $812,081 03/19/03 50%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $336,171 04/03/03 41%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $19, 088 04/ 25/ 06 0
CLOVI S, CA 93611 (559) 445- 6322
HWRE
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO E L YEAGER CONSTRUCTI ON REI SZ, KEVI N $52, 488,498 07/24/02 79%
06- 342424 FROM ROUTE 168 TO FOALER AVENUE COVPANY | NC 2510 S. EAST AVE. $45, 505, 259 08/ 05/ 02 86%
ACNH- P180- ( 044) CONSTRUCT FREEWAY P O BOX 87 #400 $1,917,186 04/07/05 0
FRESNO, CA 93706
RI VERSI DE CA 925020087 (559) 445- 6726
HE14 (909) 684- 5360
06- FRE- 269-/12. 7 I'N FRESNO COUNTY I N AND NEAR HURON CGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $7,515,683 10/03/03 84%
06- 398104 FROM KI NGS COUNTY LI NE TO ROUTE 198 2716 GRANI TE COURT 505 N STREET $7,509, 127 10/ 16/ 03 96%
ACST- P269- (009) W DEN EXI STI NG H G-MAY FRESNO, CA 93721 $299, 034 11/30/ 04 0
P- P269- ( 009) FRESNO, CA 93706 (559) 445- 6322
HA22
06- KER-5-5.0/6. 6 I'N KERN COUNTY NEAR GRAPEVI NE FROM  GRANI TE CONSTRUCTI ON COVPANY COLLINS, JACK $570, 840 04/30/ 04 35%
06- 496704 FORT TEJON COVERCROSSI NG TO 2.6 KM P O BOX 50085 P. O BOX 81197 $146, 051 05/12/04 26%
NORTH OF FORT TEJON OVERCROSSI NG BAKERSFI ELD, CA 93380 $146,051 11/30/ 04 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 950775085 (661) 859- 2421
(831) 724-1011
HA22
06- KER- 5- 82. 3/ 87 I'N KERN AND KI NGS COUNTI ES NEAR GRI FFI TH COVPANY JIMF. WLSON $839, 661 05/18/04 100%
06- 477704 KETTLEMAN CI TY AT VARI OQUS LOCATIONS P.O. BOX 70157 8530 W ROOSEVELT $839, 328 05/26/04 100%
ASPHALT CONCRETE OVERLAY AVE. $0 09/27/04 0
BAKERSFI ELD, CA 93387 VI SALI A CA 93291 09/ 29/ 04
(559) 651- 8315 COMPLETED
HMLA
06- KER- 33- 33. 1/ 46 I'N KERN COUNTY AT VARI QUS LOCATIONS GRI FFI TH COWPANY RAUL GALLO $540,532 05/13/04 100%
06- 477904 RESURFACE ASPHALT CONCRETE P. 0. BOX 70157 805 S. LEXI NGTON ST. $478,476 05/21/04 100%
DELANO, CA 93215 $0 10/ 21/ 04
BAKERSFI ELD, CA 93387-0157 (661) 720- 0971 10/ 25/ 04
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06- KER-58-45. 3/45. 7 I N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY HI SHAM ALNATOUR $549,499 07/21/03 100%
06- 391004 0.5 KM EAST OF RENFRO ROAD TO 0.4 KMP.O. BOX 70157 P. 0. BOX 81197 $542,516 07/29/03 .0,
ACST- P058- (095) VEST OF VAN BUREN PLACE 1898 UNI ON AVE BKFLD BAKERSFI ELD, CA. 93380 $0 09/24/04 0
PHG- PO58- ( 095) W DEN EXI STI NG HI GHWAY CA93387 (661) 859- 2428 09/ 24/ 04
COVPLETED
HB1
06- KER- 58- 56. 4/ 58. 9 I'N KERN COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY RAUL GALLO $3, 236,244 06/ 26/ 03 100%
06- 435804 BAKERSFI ELD AT VARI OQUS LOCATI ONS P. O. BOX 50085 $3, 081,061 07/09/03 100%
ACNH- PO58- (094) BRI DGE W DENI NG $0 10/ 20/ 04 0
WATSONVI LLE, CA. 95077-5085 (661) 720- 0971 10/ 19/ 04
COVPLETED
HA21
06- KER-58-77. 0/ 82. 6 I'N KERN COUNTY NEAR KEENE FROM 0.1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLI NS $664, 750 03/08/04 90%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD | NC P.O. BOX 81197 $541, 262 03/17/ 04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $0 08/24/04 °
CHI P SEAL (661) 589- 2421
Pl CO RI VERA CA 906602135
HMLA (323) 558- 8000
06- KER- 65-8. 1/ 8.5 I'N KERN COUNTY NEAR BAKERSFI ELD FROMREYCO EROSI ON CONTROL ALNATOUR, H SHAM $113,896 08/14/01 97%
06- 353914 0.3 KM SOUTH TO 0.3 KM NORTH OF POSO 206 N SM TH AVENUE P.O. BOX 81197 $92, 084 09/ 05/ 01 81%
CREEK BRI DCE BAKERSFI ELD, CA 93380 $1,640 11/29/04 °
HI GHWAY PLANTI NG CORONA, CA 92880 (661) 859- 2428
HA21
06- KER- 99- 20. 5/ 29. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM AVERI CAN CI VI L CONSTRUCTORS HI SHAM ALNATOUR $4,671,215 06/22/04 44%
06- 464104 0.1 KM SQUTH CF PACHECHO ROAD WEST COAST , | NC P. O BOX 81197 $2,548,769 07/06/04 549
ACNH- P099- (470) UNDERCRGSSI NG TO 0. 3 KM SOUTH OF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $1,116,362 12/ 15/ 04 °
ROUTE 65 NORTHBOUND EXI' T RAMP (661) 859- 2428
REPLACE SLAB AND GRI ND BENECI A, CA. 94510
HA22
06- KER- 99- 20. 9/ 21. 6 I'N KERN COUNTY | N BAKERSFI ELD FROM CRI FFI TH COVPANY JACK CCLLI NS $1, 685,645 03/04/04 91%
06- 434504 VWHI TE LANE OVERCROSSI NG TO PLANZ ROADP O BOX 70157 P. O BOX 81197 $1, 333,576 03/12/04 799%
ACNH- P099- ( 466) OVERCROSSI NG BAKERSFI ELD, CA 93380 $44,758 12/ 10/ 04 0

HB4N

I NSTALL AUXI LLARY LANE BAKERSFI ELD CA 93387

(661) 831- 7331

(661) 859- 2421
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06- KER-99-21.5/24.7 I'N KERN COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC RAUL GALLO $1,232,763 12/14/01 68%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET 805 S. LEXI NGTON ST $1,183,121 12/ 26/ 01 97%
ACNH- P099- ( 430) OVERCROSSI NG TO 0.1 KM NORTH CF DELANO, CA 93215 $0 10/19/05 0
CALI FORNI A AVENUE OVERCRGOSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25
06- KER-99-43.5/0 I'N KERN COUNTY NEAR MC FARLAND FROM GRI FFI TH CONSTRUCTI ON CO. JACK COLLI NS $1,945,375 07/03/03 70%
06- 430004 0.8 KM NORTH OF PCSO CANAL BRI DGE TO P. O BOX 81197 $1,792,394 07/11/03 90%
ACNH- P099- (447) ROUTE 46 AND 99 SEPARATI ON BAKERSFI ELD, CA 93380 $71,186 12/23/04 0
ACBH- P099- ( 447) REPLACE BRI DGE DECK (661) 859- 2421
NH- P099- ( 447)
HA21
06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. HANI  ROVANI $1,709,345 03/14/03 82%
06- 431504 FARLAND AND DELANO AT VARI QUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 626,102 03/28/03 99%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $7,000 02/22/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8326
HA25
06- KER- 119- 15. 2/ 18. 2 I'N KERN COUNTY NEAR TAFT FROM 0.7 KM GRI FFI TH COMPANY RAUL GALLO $668, 790 04/ 29/ 04 100%
06- 496804 EAST OF TUPMVAN ROAD TO RQOUTE 43 P. 0. BOX 70157 805 S. LEXI NGTON DR $663,389 05/07/04 100%
RESURFACE ASPHALT CONCRETE DELANO, CA 93215 $0 09/ 30/ 04 °
BAKERSFI ELD, CA 93307 (661) 720- 0971 10/ 06/ 04
COVPLETED
HA22
06-KER-178-1.7/6.7 I'N KERN COUNTY | N AND NEAR REYCO EROSI ON CONTROL HI SHAM ALNATOUR $1, 345,535 05/23/02 44%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. 0. BOX 81197 $1,218,398 06/ 14/ 02 90%
STP- P178- (054) VEST OF FAIR FAX ROAD BAKERSFI ELD, CA. 93380 $37,546 08/ 30/ 05 0
I RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428
HA25
06- KER-184-2.9/3.1 I'N KERN COUNTY NEAR LAMONT FROM 0.3 GRANI TE CONSTRUCTI ON COVPANY JACK COLLI NS $410,910 03/03/04 100%
06- 463404 KM SOQUTH TO 0.1 KM NORTH OF MOUNTAI NP O BOX 50085 P. O BOX 81197 $421,360 03/11/04 100%
ACST- P184- (010) VI EW ROAD BAKERSFI ELD, CA 93380 $0 10/15/04 0
PHG P184- (010) CONSTRUCT LEFT TURN LANE WATSONVI LLE CA 950775085 (661) 859- 2421 10/ 25/ 04

(831) 724- 1011
HB1
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06- KER- 202-7.8/0 I'N KERN COUNTY NEAR TEHACHAPI AT LEE W LSON ELECTRI C COVPANY JACK COLLI NS $89,924 03/18/04 38%
06- 438504 GOLDEN Hi LLS BOULEVARD PO BOX 250 P.O BOX 81197 $64, 613 03/ 30/ 04 7904
I NSTALL SI GNAL AND LI GHTI NG BAKERSFI ELD, CA 93380 $0 11/05/04 0
ARROYO GRANDE CA 93421 (661) 859- 2421
(805) 489- 4216
HB1
06- KER- 223- 20. 5/ 20. 7 I'N KERN COUNTY I N ARVIN AT CAMPUS CGRANI TE CONSTRUCTI ON COMPANY JACK COLLI NS $319,975 03/15/04 25%
06- 476904 DRI VE P O BOX 50085 P. O BOX 81197 $267,835 03/25/04 81%
ACST- P223- ( 009) I NSTALL SI GNAL AND WHEELCHAI R RAMP BAKERSFI ELD, CA 93380 $118,194 03/15/05 0
PHG- P223- ( 009) WATSONVI LLE CA 950775085 (661) 859- 2421
(831) 724- 1011
HB1
06-KIN-41-4.2/11.5 I'N KI NGS COUNTY NEAR KETTLEMAN CITY W JAXON BAKER | NC KEN J. ROVERO $9, 326, 789 07/08/03 100%
06- 3215W4 AT VARI QUS LOCATI ONS P O BOX 994248 $8, 836,479 07/17/03 100%
ACNH- X031- (002) RAI SE GRADE ON NEW ALI GNMENT $0 09/ 20/ 04 0
REDDI NG CA 960994248 (559) 924- 8849 09/ 22/ 04
(530) 241- 1086 OVER RUN
HA42
HA22
06- KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY HADDADI N, HAI DAR $416,267 06/30/03 49%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $339,819 07/11/03 81%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $4,816 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445- 6322
HB32
06- KI N-198-10. 8/0 I'N KINGS COUNTY I N LEMOORE AT 18TH GRANI TE CONSTRUCTI ON CO. WLSON, JIMF. $798,214 05/21/04 33%
06- 474104 AVENUE OVERCROSSI NG PROJECT MANAGER- RAMON MEDI NA 8530 W ROOSEVELT AVE. $156, 960 06/ 07/ 04 20%
ACST- P198- (044) LEFT TURN LANE SI GNAL 2716 GRANI TE COURT VI SALI A, CA 93291 $46, 611 04/ 26/ 05 0
PH- P198- ( 044) (559) 651- 8315
FRESNO, CA 93706
HB1
06- MAD- 145-/0 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A $5, 580,905 06/12/02 0%
06- 402904 KM NORTH OF KERVMAN FROM 0.1 KM NORTH P. O BOX 94248 2510 S. EAST AVE. $5, 405, 643 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $76,320 11/21/05 0
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- ( 022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SATI S
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06-TUL-63-8.0/9.2 I'N TULARE COUNTY I'N VI SALT A FROM GRANI TE CONSTRUCTI ON COMPANY RAUL LOPEZ $3,632, 711 10/07/03 86%
06- 339504 M NERAL KI NG AVENUE TO HOUSTON AVENUE P O BOX 50085 8530 W ROOSEVELT AVE $3, 102,832 10/ 15/ 03 86%
ACST- P063- (016) ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 $496,986 11/12/ 04 0
P- P063- (016) WATSONVI LLE CA 950775085 (559) 651- 8321
(831)724- 1011
HA22
06- TUL-63-21. 9723. 9 I'N TULARE COUNTY AT VARI OUS LOCATI ONS BDS CONSTRUCTI ON T NC SHELLEY MAGGARD $486, 392 05/ 06/ 04 11%
06- 409404 CONSTRUCT CURB RAMPS 18448 AVE 24 8530 W ROOSEVELT AVE $342, 174 05/ 19/ 04 73%
VI SALI A CA 93291 $38,276 11/ 03/ 04
CHOWCHI LLA CA 93610 (559) 651- 8319
HB71
06-TUL-63-/5.8 N TULARE COUNTY TN AND NEAR TULARE W JAXON BAKER TNC RAUL LOPEZ $6, 373,220 10/03/03 94%
06- 339404 AND VI SALI A FROM ROUTE 137 TO 0.4 KM PO BOX 994248 8530 W ROOSEVELT AVE $5, 024, 801 10/ 16/ 03 80%
ACST- P063- (017) SOQUTH OF CALDVELL AVENUE VI SALI A CA 93291 $703,027 11/ 03/ 04 0
P- P063- (017) ASPHALT CONCRETE OVERLAY REDDI NG CA 96099- 4248 (559) 651- 8321
HA22
06-TUL-99-2.5/43. 4 N TULARE COUNTY TN AND NEAR TULARE CORAL CONSTRUCTI ON M A SHAEFFER $3,580,083 03/29/04 100%
06- 462104 AND VI SALI A AT VARI OUS LOCATI ONS P. 0. BOX 347 2510 S. EAST AVE. $3,573,916 04/ 06/ 04 100%
ACST- P099- (467) CONSTRUCT THRI E BEAM MEDI AN BARRI ER #400 $0 10/ 15/ 04 0
PHG- P099- (467) W LSONVI LLE, OR 97070 FRESNO, CA 93706 10/ 18/ 04
(559) 445- 5907 COMPLETED
HB1
06- TUL- 99-30. 1/ 31 I'N TULARE COUNTY I'N TULARE FROM 0.6 GRANI TE CONSTRUCTI ON COVPANY RAUL LOPEZ $1,998,788 10/08/03 100%
06- 388204 KM SOUTH OF PROSPERI TY AVENUE P. O. BOX 50085 8530 W ROOSEVELT AVE $1, 886,253 10/ 17/ 03 100%
ACNH- P099- (448) OVERCRGSSI NG TO 0.4 KM NORTH OF VI SALI A CA 93291 $0 10/ 14/ 04 0
PROSPERI TY AVENUE OVERCROSSI NG WATSONVI LLE, CA. 95077 (559) 651- 8321 10/ 14/ 04
MODI FY | NTERCHANGE SUSPENDED
HB4N
06- TUL- 99-40. 4/ 0 I'N TULARE COUNTY I'N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2, 758,762 06/ 23/ 04 23%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $740, 547 07/ 06/ 04 2704
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCRGSSI NG VI SALI A CA 93291 $233,238 07/15/05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321

STPL- 5946- (046)
HB1
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
06- TUL-99-45.7/51.8 I'N TULARE COUNTY I N AND NEAR TRAVER M BUMGARNER I NC. 1175 WLSON, JIMF. $2,351,719 04/15/04 96%
06- 474704 FROM CROSS CREEK BRI DGE TO DODGE GREENVI LLE RD. 8530 W ROOSEVELT $2,378,587 04/22/04 99%
ACST- P099- ( 469) AVENUE OVERCRGOSSI NG 1175 GREENVILLE RD. AVE. $143,421 10/ 26/ 04 0
PHG- P099- ( 469) CONSTRUCT THRI E BEAM MEDI AN BARRI ER VI SALI A, CA 93291
LI VERMORE, CA 94550 (559) 651- 8315
HB1
06- TUL- 99-53.5/53.9 I'N TULARE AND FRESNO COUNTI ES I N AND SOUTH SHORES RESI DENTI AL AND LOPEZ, ALBERTO $1,322,382 08/10/98 0%
06- 34914 NEAR KI NGSBURG, SELMA AND FOW.ER AT COMVERCI AL DEVELOPMENT 2220 S. PO BOX 12616 $1, 195,522 08/ 24/ 98 0%
ACNH- P0O99- (361) VARI OQUS LOCATI ONS FI ARVI EW SANTA ANA, CA. 92701FRESNO CA 93778 $0 09/10/02 °
PLANTI NG AND | RRI GATI ON (209) 488- 4200
PLANT EST
HA25 SATI S
(408) 271-9170
06- TUL-99-/12.9 I'N TULARE COUNTY | N AND NEAR ZONDI ROS CORPORATI ON WLSON, JIMF. $266, 130 05/07/01 0%
06- 359544 EARLI MART FROM 0.3 KM SOUTH TO 0.2 KM2517 W 237TH ST. SU TE A 8530 W ROOSEVELT $261, 283 05/17/01 0%
NORTH OF AVENUE 48 OVERCROSSI NG AVE. $0 10/07/04 0
PLANTI NG AND | RRI GATI ON TORRANCE CA 90505 VI SALI A, CA 93291
(559) 924- 7594 PLANT EST
HA25 SATI S
06- TUL- 137-20. 4/ 20. 9 I'N TULARE COUNTY NEAR TULARE FROM 0. 4 LEE' S PAVI NG SHELLEY MAGGARD $438,892 05/26/04 28%
06- 323104 KM VWEST TO 0.4 KM EAST OF ROAD 140 1212 N PLAZA DRI VE 8530 W ROOSEVELT $155, 790 06/ 15/ 04 35%
ACST- P137- (008) SI GNALS AND LI GHTI NG VI SALI A CA 93291 $155, 790 12/ 13/ 04 0
PHG- P137- ( 008) VI SALI A CA 93291 (559) 651- 8319
HB1
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO HANI  ROVANI $2,388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRIVE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2, 215,045 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $9,922 02/02/06 0
PLANTI NG AND | RRI GATI ON CLOVI'S, CA 93611-9202 (559) 651- 8326
PLANT EST
HE14 SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC HANI  ROVANI $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8310 W ROCSEVELT AVE $1, 436, 544 03/ 05/ 02 0%
NH- P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $8,575 02/08/06 ?
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8326
| RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SATI S
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Statement of Ongoing Contracts as of 10/20/04 11/ 02/ 04

District 06

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,112,271 08/10/04 0%
06- 361404 WOCDLAKE AT COTTONWOOD CREEK BRI DGE P.O. BOX 629 8530 W ROOSEVELT $0 08/20/ 04 0%
ACST- P245- ( 026) REPLACE BRI DGE AVE. $0 0
P- P245- (026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- (026) (559) 651- 8315 SUSPENDED

HA21

Totals: Authorized Final Amt: $155, 005, 956 Completed to Date: $126, 355,070  work ThisMonth: $8, 467, 195




Cnty Rt Pm
06- FRE- 5- 48. 6/ 65. 8

06- FRE- 33-42. 0/ 49.
06- FRE- 33- 62. 5/ 69.
06- FRE- 41- 21. 6/ 31.
06- FRE-41- 31. 1/ 31.
06- FRE-99-7.4/0
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 24. 2/ 26.
06- FRE- 99-/ 19

06- FRE- 168- 40. 4/ 46. 6

06- FRE- 180-31. 3/0

06- FRE- 180- 56. 4/ 60. 1

06- FRE- 180- 58. 7/ 61
06- FRE- 180- 60. 3/ 64
06- FRE- 269-/12. 7
06- KER- 5- 82. 3/ 87
06- KER-5-5.0/6.6
06- KER- 33- 33. 1/ 46
06- KER- 58- 45. 3/ 45.
06- KER- 58- 77. 0/ 82.
06- KER- 58- 56. 4/ 58.
06- KER- 65-8.1/8.5

~N N oo

N
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9

Statement of Ongoing Contracts - Index

Contract

06- 486004
06- 493104
06- 343534
06- 475404
06- 419604
06- 492004
06- 404104
06- 453204
06- 349114
06- 479904
06- 478904
06- 488004
06- 478604
06- 342424
06- 398104
06-477704
06- 496704
06- 477904
06- 391004
06- 480804
06- 435804
06- 353914
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Cnty Rt Pm

06- KER- 99- 20. 5/ 29. 6
06- KER- 99- 20. 9/ 21. 6
06- KER-99-21.5/24.7
06- KER-99-49. 1/ 57.6
06- KER- 99-43. 5/ 0
06- KER- 119-15. 2/ 18. 2
06- KER-178-1.7/6.7
06- KER-184-2.9/3.1
06- KER- 202- 7. 8/ 0
06- KER- 223- 20. 5/ 20. 7
06-KIN-41-4.2/11.5
06- KIN-41-39.8/42.1
06- KI N-198-10.8/0
06- MAD- 145-/0

06- TUL-63-8.0/9. 2
06- TUL-63-21.9/23.9
06- TUL-63-/5.8

06- TUL-99-2.5/43. 4
06- TUL- 99- 30. 1/ 31
06- TUL-99-40.4/0
06- TUL-99-45.7/51.8
06- TUL- 99-53.5/53.9

Statement of Ongoing Contracts - Index

Contract

06- 464104
06- 434504
06- 463204
06- 431504
06- 430004
06- 496804
06- 404004
06- 463404
06- 438504
06- 476904
06- 3215U4
06- 467904
06-474104
06- 402904
06- 339504
06- 409404
06- 339404
06- 462104
06- 388204
06- 455504
06- 474704
06- 3491U4

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- TUL-99-/12.9 06- 359544 8
06- TUL- 137-20. 4/ 20.9 06- 323104 8
06- TUL- 198-4.8/8.8 06- 278634 8
06- TUL- 198-8.8/11.9 06- 403504 8
06- TUL- 245-16. 0/ 16. 7 06- 361404 9

06

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $10, 827, 185
FEDERAL Al D ( PRI MARY) $91, 109, 705
FEDERAL Al D ( SECONDARY) $44, 308, 899
STATE H GHMAY $8, 760, 167

$155, 005, 956

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $21, 840, 889
$21, 840, 889

Work completed this Period:

Work Comp
$8, 021, 756
$75, 091, 280
$36, 397, 227
$6, 844, 807
$126, 355, 070
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